

MP318 Live to 2	On-Line booking starts: 10am / Sat. Sept 12	week 1	POP 46
	1st Day of Line Up / RA Submitted	week 2	Tue, Sept 15 (9:00pm-11:00pm)
	Booking for Live to 2 Completed by	week 3	Mon, Sept 21
	Live to 2 Project Due	week 5	Mon, Oct 5
Soundalike	On-Line booking starts: 10am / Sat. Oct 3	week 4	
	1st Day of Line Up / RA Submitted	week 5	Tue, Oct 6 (7:00pm-9:00pm)
	Booking for Soundalike Completed by	week 6	Mon, Oct 12
	Soundalike Project Due	week 11	Mon, Nov 16
Jingle	On-Line booking starts: 10am / Sat. Nov 7	week 9	
	1st Day of Line Up / RA Submitted	week 10	Tue, Nov 10 (7:00pm-9:00pm)
	Booking for Jingle Completed by	week 11	Mon, Nov 16
	Jingle Project Due	week 15	Mon, Dec 14
MP320 Midterm	On-Line booking starts: 10am / Sat. Sept 12	week 1	POP 26
	1st Day of Line Up / RA Submitted	week 2	Tue, Sept 15 (7:00pm-9:00pm)
	Booking for Midterm Completed by	week 3	Mon, Sept 21
	Midterm Project Due	week 8	Wed, Oct 28
Final	On-Line booking starts: 10am / Sat. Oct 24	week 7	
	1st Day of Line Up / RA Submitted	week 8	Tue, Oct 27 (7:00pm-9:00pm)
	Booking for Final Completed by	week 9	Mon, Nov 2
	Final Project Due	week 15	Mon, Dec 14
MP461 Midterm	On-Line booking starts: 10am / Sat. Sept 26	week 3	POP 24
	1st Day of Line Up / RA Submitted	week 4	Tue, Sept 29 (7:00pm-9:00pm)
	Booking for 1st 12 hours Completed by	week 5	Mon, Oct 5
	12 hours completed by	week 9	Mon, Nov 2
Final	On-Line booking starts: 10am / Sat. Oct 31	week 8	
	1st Day of Line Up / RA Submitted	week 9	Tue, Nov 3 (7:00pm-9:00pm)
	Booking for last 14 hours Completed by	week 10	Mon, Nov 9
	Recording completed by	week 15	Mon, Dec 14
	Demo package complete	TBA	Due in Class / See Instructor
MP421 Semester Long Project	On-Line booking starts: 10am / Sat, Sept 26	week 3	POP 44
	1st Day of Line Up / RA Submitted	week 4	Tue, Sept 29 (9:00pm-11:00pm)
	Booking for Film Clip Completed by	week 5	Mon, Oct 5
	Film Clip Project Due	TBA	Due in Class / See Instructor
Book Entire Proj Same Day	On-Line booking starts: 10am / Sat, Sept 26	week 3	
	1st Day of Line Up / RA Submitted	week 4	Tue, Sept 29 (9:00pm-11:00pm)
	Booking for Music Sur Completed by	week 5	Mon, Oct 5
	Music Sur Project Due	TBA	Due in Class / See Instructor
MP431 Midterm & Final	On-Line booking starts: 10am / Sat, Sept 19	week 2	POP 15
	1st Day of Line Up / RA Submitted	week 3	Tue, Sept 22 (9:00pm-11:00pm)
	Booking for Midterm Completed by	week 4	Mon, Sept 28
	Midterm Project Due	week 8	Mon, Oct 26
Final	On-Line booking starts: 10am / Sat, Oct 31	week 8	
	1st Day of Line Up / RA Submitted	week 9	Tue, Nov 3 (9:00pm-11:00pm)
	Booking for Final Completed by	week 4	Mon, Sept 28
	Final Project	week 15	Mon, Dec 14
MP471 Midterm & Final Book Entire Proj Same Day	On-Line booking starts: 10am / Sat, Sept 19	week 2	POP 14
	1st Day of Line Up / RA Submitted	week 3	Tue, Sept 22 (7:00pm-9:00pm)
	Booking for Midterm Completed by	week 4	Mon, Sept 28
	Midterm Project Due	week 7	Mon, Oct 19
Final	On-Line booking starts: 10am / Sat, Sept 19	week 2	
	1st Day of Line Up / RA Submitted	week 3	Tue, Sept 22 (7:00pm-9:00pm)
	Booking for Final Completed by	week 4	Mon, Sept 28
	Final Project	week 15	Mon, Dec 14

(Please Book All Labs & Exp Same Day)			
MP211	<i>Booking starts for ALL 211 Labs</i>	week 1	Book All Labs after 1st Class
	Booking for Lab #1 Completed by	week 2	Mon, Sept 14
	Lab #1 (in Studio D with A) Due	week 3	Mon, Sept 21
POP 50	Booking for Lab #2 Completed by	week 2	Mon, Sept 14
	Lab #2 Please review Booking Map for Studio	week 5	Mon, Oct 5 (Due)
	Booking for Lab #3 Completed by	week 2	Mon, Sept 14
	Lab #3 Please review Booking Map for Studio	week 8	Mon, Oct 26 (Due)
	Booking for Lab #4 Completed by	week 2	Mon, Sept 14
	Lab #4 Please review Booking Map for Studio	week 11	Mon, Nov 16 (Due)
MP212	<i>Booking starts for ALL 212 Labs</i>	week 1	Book All Labs after 1st Class
	Booking for Lab #1 Completed by	week 3	Mon, Sept 21
	Lab #1 Please review Booking Map for Studio	week 4	Mon, Sept 28 (Due)
POP 40	Booking for Lab #2 Completed by	week 3	Mon, Sept 21
	Lab #2 Please review Booking Map for Studio	week 6	Mon, Oct 12 (Due)
	Booking for Lab #3 Completed by	week 3	Mon, Sept 21
	Lab #3 Please review Booking Map for Studio	week 11	Mon, Nov 16 (Due)
	Booking for Lab #4 Completed by	week 3	Mon, Sept 21
	Lab #4 Please review Booking Map for Studio	week 14	Mon, Dec 7 (Due)
MP 225	<i>Booking starts for ALL 225 Labs</i>	week 1	Book All Labs after 1st Class
	Booking for Lab #1 Completed by	week 5	Mon, Oct 5
POP 46	Lab #1 (Studio E) Due	week 6	Mon, Oct 12
	Booking for Lab #2 Completed by	week 5	Mon, Oct 5
	Lab #2 (Studio E) Due	week 15	Mon, Dec 14
MP 241	Booking starts for weekly lab	week 1	Sign-Up Sheet After 1st Class
	2 hr Weekly Labs Begin	week 2	Mon, Sept 14
POP 43	Booking for weekly lab Completed by	week 2	Mon, Sept 14
	Last Labs	week 14	Sun, Dec 13
MP 341	Booking starts for weekly lab	week 1	Sign-Up Sheet After 1st Class
	Weekly Labs Begin	week 3	Mon, Sept 21
POP 44	Booking for weekly lab Completed by	week 3	Mon, Sept 21
	Last Labs	week 14	Sun, Dec 13
MP441	<i>Booking starts for ALL 441 Experimentals</i>	week 1	Book All Exp after 1st Class
	Booking for Experimental #1 Completed by	week 2	Mon, Sept 14
	Experimental #1 (2 hrs in Studio L3) Due	week 3	Mon, Sept 21
POP 39	Booking for Experimental #2 Completed by	week 2	Mon, Sept 14
	Experimental #2 (2 hrs in Studio L3) Due	week 4	Mon, Sept 28
	Booking for Experimental #3 Completed by	week 2	Mon, Sept 14
	Experimental# 3 (4 hrs in in Studio L3) Due	week 6	Mon, Oct 12
	Booking for Experimental #4 Completed by	week 2	Mon, Sept 14
	Experimental# 4 (4 hrs in in Studio L3) Due	week 12	Mon, Nov 23
MP340	<i>Booking starts for ALL 340 Experimentals</i>	week 1	Book All Exp after 1st Class
	Booking for Experimental #1 Completed by	week 2	Mon, Sept 15
POP 47	Experimental #1 (2 hour in Studio E) Due	week 3	Mon, Sept 21
	Booking for Experimental #2 Completed by	week 2	Mon, Sept 15
	Exp #2 Please review Booking Map for Studio	week 4	Mon, Sept 28 (Due)
	Booking for Experimental #3 Completed by	week 2	Mon, Sept 15
	Exp #3 Please review Booking Map for Studio	week 9	Mon, Nov 2 (Due)
	Booking for Experimental #4 Completed by	week 2	Mon, Sept 15
	Exp #4 Please review Booking Map for Studio	week 10	Mon, Nov 9 (Due)
MP385	Booking starts for Experimental #1	week 1	Book All Exp after 1st Class
	Booking for Experimental #1 Completed by	week 2	Mon, Sept 14
POP 28	Experimental #1 (in Studio B) Due	week 3	Mon, Sept 21
MTEC 321	<i>Booking starts for ALL 321 Labs After 1st Class</i>		Book All Exp after 1st Class
	Booking Completed for Music by	week 3	Mon, Sept 21
POP	Booking Completed for Mix by	week 3	Mon, Sept 21
MTEC420	Booking starts for weekly lab	week 1	Sign-Up Sheet After 1st Class
	Weekly Labs Begin	week 2	Mon, Sept 14
POP 14	Booking for weekly lab Completed by	week 2	Mon, Sept 14
	Last Labs	week 14	Sun, Dec 13

MP P455 POP 8	<i>Booking starts for ALL 455 Labs After 1st Class</i>	Book All Lab after 1st Class Due in Class / See Instructor
MP P456 POP 17	<i>Booking starts for ALL 456 Labs After 1st Class</i>	Book All Lab after 1st Class Due in Class / See Instructor
MP P457 POP 12	<i>Booking starts for ALL 456 Labs After 1st Class</i>	Book All Lab after 1st Class Due in Class / See Instructor
MP P458 POP 6	Booking Labs to be determined by Instructor	Book All Lab after 1st Class Due in Class / See Instructor